Parkview Exchange Redevelopment

Civil design coordination register

1. Design decisions and interfaces

The owner requests that the shallow east utility corridor be retained if a technically acceptable design can be developed. This preference does not waive EPCOR requirements. S1 and ST1 geometry remain issued for review.

Open item PX-01: sanitary upstream slope and DWF allocation, civil lead. PX-02: terminal storm slope, civil lead. PX-03: storm cover and insulation detail, civil/utilities. PX-04: X1 sewer-service/watermain clearance and exposure, utilities coordinator. All four remain unresolved.

2. Release hold points

Issue revised C101, C102, C201 and C202 together when geometry changes. Reconcile the servicing memorandum, project calculations and drawing schedules before submission. Confirm whole-site loading, receiving-system capacity and water demand separately.

No accepted design exception, shallow-cover insulation detail or crossing resolution is included in this package. The review register identifies items requiring professional resolution, not an automatic compliance determination.

Project	Issue information
PX-26017	2026-10-07
Parkview Exchange Developments Ltd.	Issued for review
Prepared / checked	JL / AK